

RHAS EPICs Per Release vs Test Coverage Analysis

Generated: August 23, 2026 | Source: RHAS QE Knowledge Base

Executive Summary

Analysis of 28 RHAS EPICs across 8 releases (RHAS-0226 through RHAS-1226) reveals a critical gap between feature development and test coverage. While operator/service-level testing is operational for Builder Operator and Jumpstarter Operator, **no EPIC-level test plans exist**.

Critical Finding: Downstream product bits do not exist yet (expected before GA, not for Tech Preview). No EPIC-to-test mapping exists in Jira. PITCREW-337 (QE Readiness) remains unassigned after 3+ months with zero comments.

Summary Statistics

28

0

3

TOTAL EPICS

WITH EPIC-LEVEL
TESTS

OPERATOR/SERVICE-
LEVEL ONLY

25

NO COVERAGE

Current Testing State

TESTING TYPE	STATUS	DETAILS
Upstream (US) Testing	OPERATIONAL	Per-PR testing on GitHub for Builder and Jumpstarter components
Downstream (DS) Testing	INFRA READY	Ephemeral cluster operational (Jul 31). One test working (build+flash). Product bits do not exist.
EPIC-Level Test Plans	DO NOT EXIST	No formal test-to-feature mapping in place
Jira Feature Mapping (TP/GA)	DO NOT EXIST	Recommended by Rachel Sibley (Aug 18 Quality Review)
Polarion Test Cases	DO NOT EXIST	Standard QE requirement, not yet created

Release Naming Convention

RHAS uses `RHAS-MMYY` format where MM = month (01-12), YY = year (last 2 digits).

- RHAS-0226 = February 2026
- RHAS-0426 = April 2026 (Dev Preview)
- RHAS-0926 = September 2026 (Tech Preview)
- RHAS-1226 = December 2026 (GA)

EPIC Test Coverage by Release

RHAS-0226 (February 2026)

Past Due

PITCREW-172 RHAD Program Requirements

Program-level requirements for RHAD product release

Upstream: NONE Downstream: NONE

PITCREW-173 RHAD BU/PM Requirements

Business unit and product management requirements

Upstream: NONE Downstream: NONE

PITCREW-176 RHAS Engineering Requirements

Engineering-level requirements for RHAS

Upstream: **NONE** Downstream: **NONE**

RHAS-0426 (April 2026)

Dev Preview

PITCREW-180 Complete Product Experience

End-to-end product experience for developers

Upstream: **NONE** Downstream: **NONE**

PITCREW-185 Internal RHIVOS usage of Dev Cluster

Internal team usage validation of development cluster

Upstream: **NONE** Downstream: **NONE**

PITCREW-200 Easy-Peasy Developer onboarding for RHAD

Simplified developer onboarding experience

Upstream: **NONE** Downstream: **NONE**

PITCREW-195

Build developer flow with devspaces on remote VM

Remote development environment setup and workflow

Upstream:

NONE

Downstream:

NONE

PITCREW-196

Automotive-dev operator

Kubernetes operator for automotive development

Upstream:

NONE

Downstream:

NONE

PITCREW-208

RHIVOS Developer Story - MVP

Minimum viable product for RHIVOS developer experience

Upstream:

NONE

Downstream:

NONE

RHAS-0626 (June 2026)

Past Due

PITCREW-335

Konflux Onboarding

Pipeline creation, artifact builds, SDLC gates

Upstream:

NONE

Downstream:

NONE

PITCREW-298 Android Virtual Target Deployment

Virtual target provisioning, Android image deployment

Upstream: **NONE** Downstream: **NONE**

RHAS-0726 (July 2026)

Past Due

PITCREW-334 RH-SDLC Compliance

Compliance validation, audit trail, evidence collection

Upstream: **NONE** Downstream: **NONE**

PITCREW-331 CTC (Continuous Testing Cycle)

Test infrastructure, gating criteria, automated regression

Upstream: **PARTIAL (RHIVOS)** Downstream: **NONE**

PITCREW-330 Lab Infrastructure

Lab provisioning, C2 recovery, board management at scale

Upstream: **COMPONENT-LEVEL** Downstream: **NONE**

PITCREW-294 Autonomous Platform Reactions

Self-healing triggers, reaction correctness, false-positive rate

Upstream: **NONE** Downstream: **NONE**

PITCREW-291 End-to-End Trace

Distributed tracing across platform components

Upstream: **NONE** Downstream: **NONE**

RHAS-0826 (August 2026)

Current

PITCREW-299 Virtual Target Orchestration

QEMU targets, multi-target scheduling, resource management

Upstream: **NONE** Downstream: **NONE**

PITCREW-295 Seconds-per-Iteration

Build/deploy/test cycle time, performance benchmarks

Upstream: **NONE** Downstream: **NONE**

RHAS-0926 (September 2026)

Tech Preview - 37 Days Away

PITCREW-329 External Dependency Resilience

Failure injection, dependency isolation, recovery paths

Upstream: NONE Downstream: NONE

PITCREW-336 Distribution

Product distribution channels, content delivery validation

Upstream: NONE Downstream: PRODUCT BITS MISSING

RHAS-1026 (October 2026)

⚠ CRITICAL: PITCREW-337 (QE Readiness)

Status: UNASSIGNED for 3+ months, 0 comments, blocked by PITCREW-336

Impact: No QE lead, no test strategy, no release criteria. Single biggest blocker to Tech Preview and GA timelines.

PITCREW-292 Unified Developer Session

End-to-end developer workflow, UX validation

Upstream: **NONE** Downstream: **NONE**

PITCREW-338 Product Documentation

Doc accuracy, procedure validation, tutorial completeness

Upstream: **NONE** Downstream: **NONE**

RHAS-1126 (November 2026)**PITCREW-300 Virtual Interface Simulation**

Simulated hardware interfaces, fidelity validation

Upstream: **NONE** Downstream: **NONE**

PITCREW-332 ATC Integration

ATC integration testing

Upstream: **NONE** Downstream: **NONE**

RHAS-1226 (December 2026)

General Availability

PITCREW-290 **Agentic Platform**

AI agent reliability, prompt/response validation

Upstream: NONE Downstream: NONE

PITCREW-293 **Ask the Platform**

Query accuracy, response relevance, hallucination rate

Upstream: NONE Downstream: NONE

Operator/Service-Level Testing (What Actually Exists)

Builder Operator (automotive-image-builder)

Upstream: UNIT + INTEGRATION PER PR (GitHub Actions, Packit)

Downstream: 1 TEST (BUILD+FLASH) on ephemeral cluster

Jumpstarter Operator

Upstream:

E2E TESTS PER PR

(GitHub Actions, pytest)

Downstream:

1 TEST (BUILD+FLASH)

on ephemeral cluster

bootc (Service)

Upstream:

PARTIAL COVERAGE

(GitLab CEE: automotive/tests/all)

Downstream:

NOT YET

RHIVOS CTC (reused for RHAS)

Upstream:

N/A

Downstream:

NIGHTLY: 55 PASS / 4 FAIL / 6 XFAIL

(test-console.corp.redhat.com)

Hardware-in-the-Loop (HiL)

Upstream:

BOARD PROVISIONING TESTS

Downstream:

OPERATIONAL ON 6+ SOC FAMILIES

(ROSA → Jumpstarter → boards)

Critical Gaps (Aug 18, 2026 Quality Review)

GAP	OWNER	STATUS
No formal test list with entry/exit criteria	Mohamad Abo Ras	ASSIGNED

GAP	OWNER	STATUS
No Jira feature mapping for TP or GA releases	Team	NOT STARTED
No Polarion test cases or results tracking	Unassigned	NOT STARTED
No hardware-specific test evidence	Unassigned	GA REQUIREMENT
Downstream product bits don't exist yet	N/A	EXPECTED BEFORE GA

Recommendations

URGENT (Before Tech Preview - 37 Days)

1. Assign PITCREW-337 (QE Readiness) immediately - unassigned for 3+ months
2. Mohamad to deliver formal test list with entry/exit criteria (action item from Aug 18)
3. Create EPIC-to-test-case mapping in Jira (Rachel's recommendation)

Before Tech Preview (RHAS-0926)

4. Create Polarion test cases for traceability

5. Complete Jira feature mapping for TP release scope

Before GA (RHAS-1226)

6. Hardware-specific testing on customer platforms (Qualcomm SA8650/SA8775, NXP S32N79, TI)
7. Map all EPICs to test coverage with US/DS split

References

[RHAS Roadmap Spreadsheet](#)

Knowledge Base: `agentic-buddy/agent_brain/projects/rhas-qe-agent/`

Aug 18, 2026 Quality Review: Avihai Efrat, Pablo Ridolfi, Rachel Sibley, Benny Zlotnik, Mohamad Abo Ras, Miguel Angel Ajo Pelayo, Paul Wallrabe